
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:58 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 866 Date: 11-Jul-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 402

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the top & bottom brackets for the ring beam in the West
tower shaft . Crews had to remove the brackets & place shims where is required to align the holes . They
started at 7:3 AM.

In addition to that , crews had to cut the shims to the size of the brackets , run the bolts through the
holes to the ring beam , label the shims & prepare the shims to be drilled , & painted

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at
5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . They had to prepare for
the fender erection

Luke & David continued to install the remaining 12 brackets for the painters working platform around
the footing box . Crews had to fly & set the materials on the float in the water . They started on the West
side at 7:40 AM. Crews were done on the North side wall at 11:00 AM.

After that , crews had to set the planks on the brackets . They started at 11:05 AM. Crews were done at
2:00 PM.

Then , crews had to remove the handrails rods . They started on the West wall at 2:10 PM. Crews
could not get some of the rods out . They had to weld nut on the rods & take them out .

Ron & Sam had to work on the platform . Crews had to set the planks on the brackets , over lap the
planks , nail , & tie them with # 9 tie wires .

In addition to that , crews had to drive wedges between the planks & # 25 mm. dowels to secure them
from lifting up when the tide is high . Crews had to load the boat with the planks , wedges wire , & their
tools . They started on the East side at 7:40 AM. Crews were done at 11:00 AM.

After that , crews had to modify the corner brackets in order to set the 4th plank . Crews had to extend
the top side of 9 brackets 0.6 meters , drill & install 2 bolts on each bracket . They started at 11:05 AM.
Crews were done at 1:50 PM.

Then , crews had to clean the top of the footing box . They started at 2:00 PM.

( For CCO # 289 . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Dave had to operate the American Crane . Jon had to work with all crews . Dutra crews were done at
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4:45 PM. They had to wrap up their tools , equipments . Fly the boat & the float out of the water . They
were done at 5:10 PM. Crews left at 5:15 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0350562

2.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0340562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0330562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0320562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 2.00 0.00 10.00

JNM LUKE PAULKPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

JNM DAVID SELPAPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00
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